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PROJECT INFORMATION:
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Study End Date: 06/30/10

NJDOT Project Manager: Principal Investigator:
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PERCENT OF WORK COMPLETED:

Activity % of Task
Complete

Task 1 — Update “Recidivism Study” literature review 100%

Task 2 — Develop current practice case studies 10%

Task 2.1 — Identify case study jurisdictions

Task 2.2 — Conduct follow up interviews

Task 2.3 — Evaluate effectiveness of model programs
Task 2.4 — Prepare task report

Task 3 — Explore alternatives to the current system 15%
Task 3.1 — Develop scenarios
Task 3.2 — Develop sample frame
Task 3.3 — Simulate alternative system outputs
Task 3.4 — Forecast alternative system outcomes
Task 3.5 — Prepare task report

Task 4 — Identify policy implications and formulate recommendations 0%
Task 5 — Prepare draft and final reports 0%
Task 6 — Disseminate research results and conduct agency/legislative 0%
briefings

NJDOT Concurrence:

Name Title Date
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PROGRESS BY TASK FOR THIS REPORTING PERIOD

The following activities were undertaken by the VTC project team during this reporting period:

Task 1 — Update “recidivism study” literature review

= Completed search of academic journals and various research repositories to identify any
new research (since 2006) related to the effectiveness of driver improvement
countermeasures and driver monitoring programs. This search turned up only two new
studies of relevance. The two studies evaluate countermeasures in California and
Oregon. These studies were obtained and reviewed.

Task 2 — Develop current practice case studies
Task 2.1 — Identify case study jurisdictions

= Based on available literature we developed a preliminary short list of potential case-
study jurisdictions, these include: California, Massachusetts, Oregon, Pennsylvania,
Virginia, and Washington. Three of these jurisdictions (MA, OR and WA) use an event-
based system of driving monitoring and improvement. CA, OR and MA have conducted
recent evaluations of driver improvement countermeasures.

Task 2.2 — Conduct follow up interviews

= No work was undertaken

Task 2.3 — Evaluate the effectiveness of model programs

= No work was undertaken.

Task 2.4 — Prepare task report

= No work was undertaken.

Task 3 — Explore alternatives to the current system.
Task 3.1 — Develop scenarios

= No work was undertaken.

Task 3.2 — Develop sample frame

= Developed the programming necessary to draw an appropriate sample from the MVC
dataset.

= Drew small data sample to explore the complexities of coding data to accommodate data
analysis in tasks 3.3 and 3.4.

Task 3.3 — Simulate alternative system outputs

= Began work on formulating a methodology for counting events and/or recalculating point
totals within the structure of the database.
= Prepared preliminary methods document to support various modeling approaches.
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Task 3.4 — Forecast alternative system outcomes

= No additional work was undertaken.

Task 3.5 — Prepare task report

= No work was undertaken.

Task 4 — Identify policy implications and formulate recommendations

= No work undertaken during this reporting period.

Task 5 — Prepare draft and final reports, tech brief and summary presentation

= No work undertaken during this reporting period.

Task 6 — Disseminate research results

= No work undertaken during this reporting period.

OTHER - General project administration activities

= Undertook general project management activities, including project planning, internal
coordination meetings and budget/accounting oversight.

LIST OF DELIVERABLES PROVIDED THIS PERIOD:

Draft preliminary methods document to support various modeling approaches.

PROPOSED ACTIVITES FOR NEXT PERIOD:
1. Conduct follow up interviews.
2. Develop preliminary scenarios for alternative systems of monitoring and intervention.

3. Continue to advance planning related to sample frame and statistical modeling.

PROBLEMS EXPERIENCED THIS PERIOD AND PROPOSED SOLUTIONS:
None
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Task Percent | Cost of

No. | Task Description of TPC Task Current Billing Previously Billed Cumulative Expenses
Percent Percent Percent
Complete Cost Complete Cost Complete Cost

1 Update literature review 17% $ 4,975 100% $ 4,975 0% $ 100% $ 4,975
2 Develop current practice case studies 29% $ 43,887 10% $ 4,389 0% $ 10% $ 4,389
3 Explore alternative systems 21% $ 87,831 15% $13,175 0% $ 15% $ 13,175
4 Indentify policy implications 14% $ 22,435 0% $ - 0% $ 0% $ -
5 Prepare final report 13% $ 23,650 0% $ - 0% $ 0% $ -
6 Disseminate research results 6% $ 22,264 0% $ - 0% $ 0% $ -
TOTAL | 100% $205,042 11% $22,538 0% $ 11% $ 22,538

NOTE: The amounts reported above are estimates for reference purposes only and should not be used for official accounting purposes.

For a more accurate accounting of project expenditures, please refer to the official invoice for this project issued by Rutgers University

Division of Grant and Contract Accounting.
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